



NEW ORLEANS DISTRICT
US ARMY CORPS OF ENGINEERS

LOCK AND WATERWAY STATUS 60 DAY FORECAST

Updated: 16 July 2018

Note:
This schematic is not to scale.



	Open
	Opening Imminent
	Closure Imminent
	Closed
	Open/Closed intermittently

GULF OF MEXICO

NOTES:

- 1) Updates to table are shown in **Bold**.
- 2) Radio channel #14 should be used to contact lock operators, except Berwick Lock, which uses channel #12.
- 3) For the latest lock status including gage data, check the following Lock Update website:
<http://www.mvn.usace.army.mil/OD/LockUpdates/statusindex.asp>

STRUCTURE	NAVIGATION BULLETIN #	WORK ITEM	EFFECTIVE DATE	COMMENTS
Charenton Floodgate		N/A	Closed until further notice.	This structure was closed in 2005.
Bayou Boeuf Lock		Gate Removal	16 July 2018	Bayou Boeuf Lock remains closed for navigation until the gates are pulled for refurbishment at which time the lock will be open to navigation operating in open pass. The gates are anticipated to be pulled this week. The lock will remain in open pass until gates are completed being refurbished or until unanticipated river levels cause it to close. If gates are refurbished as planned, they will be ready to be installed by mid-October at which time the lock will be closed for navigation for 60 days while it is dewatered and lock repairs are completed.
Calcasieu Lock	18-68	Chamber Guide Wall work	21 May 2018	Calcasieu Lock will be closed to navigation intermittently Monday through Friday from 7 am until 5 pm each day. This schedule will continue until approximately 1 December 2019.
Bayou Sorrel Lock	18-93	Dewatering Gate repairs	15 August 2018	Commencing on approximately 15 August 2018 and continuing until approximately 15 November 2018, Bayou Sorrel Lock will be closed to navigation 24 hours a day, 7 days a week, due to dewatering operations at the south end gates.