



US Army Corps of Engineers

U.S. ARMY CORPS OF ENGINEERS, MEMPHIS, VICKSBURG AND NEW ORLEANS

C&S STARTING 13 JUNE / GRADER STARTING 25 JUNE / SINKING STARTING 24 JULY

C&S, GRADING BY KEVIN WILLIAMS / SINKING BY ED ADCOCK & BARRY SULLIVAN

SCHEDULE IS SUBJECT TO CHANGE THROUGHOUT THE SEASON

H. L. REVETMENT OPERATIONS - FY 18-19

Friday, November 16, 2018

MILE AHP	BANK	DISTANCE	LOCATIONS	TYPE WORK	C&S		GRADING			SINKING		START	FINISH	MILE	LOCATIONS	CHANNEL RESTRICTIONS
					START	FINISH	START	FINISH	CY's	LINEAR FEET ACM	GROSS SQUARES					
MISSISSIPPI RIVER																
437			VEY Mandatory Training & Safety Stand Down									23-Jul	23-Jul		VEY Mandatory Training & Safety Stand Down	
438.2	L	-1.2	Kings Point	MS-17	24-Jun	25-Jun				750	2,766	24-Jul	25-Jul	438.2	Kings Point	One way traffic, Possible delays to SB traffic, Lay plant down at night
461.0	L	-22.8	Belle Island	MS-17	26-Jun	27-Jun				600	3,274	26-Jul	28-Jul	461.0	Belle Island	Delays to SB and NB Traffic, Lay plant down at night
485.0	R	-46.8	Baleshed Stack Island M1	MS-17	5-Jul	8-Jul				1,800	6,333	29-Jul	1-Aug	485.8	Baleshed Stack Island M1	Delays to SB and NB Traffic, Lay plant down at night
485.0	R		Baleshed Stack Island M2	MS-17	9-Jul	11-Jul				1,200	4,519	1-Aug	3-Aug	485.8	Baleshed Stack Island M2	Delays to SB and NB Traffic, Lay plant down at night
			No Work									4-Aug	5-Aug		No Work	Delays to SB and NB Traffic, Lay plant down at night
485.0	R		Baleshed Stack Island M2	MS-17								6-Aug	7-Aug	485.8	Baleshed Stack Island M2	Delays to SB and NB Traffic, Lay plant down at night
485.0	R		Baleshed Stack Island M3	MS-17	12-Jul	14-Jul				1,200	3,265	7-Aug	8-Aug	485.8	Baleshed Stack Island M3	Delays to SB and NB Traffic, Lay plant down at night
476.8	L	8.2	Fitler Cottonwood	MS-17	28-Jun	20-Jul				2,700	13,953	8-Aug	14-Aug	476.8	Fitler Cottonwood	Delays to SB and NB Traffic, Remove plant at night
			MSU TOW TO WALNUT POINT									14-Aug	15-Aug		MSU TOW TO WALNUT POINT	One way traffic
522.0	L	-45.2	Walnut Point M1	MS-17	23-Jul	26-Jul				2,100	6,830	15-Aug	21-Aug	522.0	Walnut Point M1	One way traffic
			No Work									18-Aug	19-Aug		No Work	
522.0	L	0	Walnut Point M1	MS-17								20-Aug	21-Aug	522.0	Walnut Point M1	One way traffic
522.0	L		Walnut Point M2	MS-17	27-Jul	30-Jul				1,350	4,941	21-Aug	23-Aug	522.0	Walnut Point M2	One way traffic
522.0	L		Walnut Point M3	MS-17	31-Jul	2-Aug				1,350	4,941	23-Aug	25-Aug	522.0	Walnut Point M3	One way traffic
532.4	R	-10.4	Sunnyside	MS-17	3-Aug	7-Aug				1,800	10,051	26-Aug	30-Aug	532.4	Sunnyside	Delays to SB and NB traffic, Remove plant at night.
			MSU TOW TO ROSEDALE									31-Aug	31-Aug		MSU TOW TO ROSEDALE	
584.0	L	-51.6	Rosedale	MS-17	8-Aug	9-Aug				750	3,630	31-Aug	31-Aug	584.0	Rosedale	One way traffic, Possible delay to SB traffic. Remove plant at night.
			No Work									1-Sep	2-Sep		No Work	
584.0	L	0	Rosedale	MS-17								3-Sep	4-Sep	584.0	Rosedale	One way traffic, Possible delay to SB traffic. Remove plant at night.
			MSU TOW TO RESCUE									5-Sep	5-Sep		MSU TOW TO RESCUE	
629.0	L	-45	Rescue	MS-15	15-Jun	23-Jun	25-Jun	17-Aug	350,000	4,000	18,694	6-Sep	14-Sep	629.0	Rescue	One way Traffic, delays to SB traffic. Remove plant at night
			MSU TOW TO LEE TOWHEAD									15-Sep	16-Sep		MSU TOW TO LEE TOWHEAD	
			No Work									15-Sep	16-Sep		No Work	
859.0	L	-230	Lee Towhead	M/R	13-Aug	19-Aug				2,200	8,663	17-Sep	21-Sep	859.0	Lee Towhead	One way Traffic, delays to SB traffic. Lay plant down at night.
			MSU TOW TO COW ISLAND									21-Sep	21-Sep		MSU TOW TO COW ISLAND	
714.0	R	145	Cow Island	MS-15	20-Aug	28-Aug				3,100	16,155	22-Sep	28-Sep	714.0	Cow Island	One way traffic, possible delay to SB traffic, Lay plant down at night.
			No Work									29-Sep	30-Sep		No Work	

396.4	R	-40	Hardscrabble M1 & M2	MS-17	18-Sep	24-Sep			2,000	8,600	12-Jan	15-Jan	396.4	Hardscrabble M1 & M2	One way traffic. Delay to SB traffic. Remove plant at night.	
			MSU TOW TO POINT PLEASANT								16-Jan	16-Jan		MSU TOW TO POINT PLEASANT		
413.0	R	-16.6	Point Pleasant	MS-17	13-Sep	14-Sep	23-Sep	8-Oct	140,000	1,350	7,200	16-Jan	19-Jan	413.0	Point Pleasant	One way traffic. Delay to SB traffic. Remove plant at night.
			MSU TOW TO GRAND GULF									20-Jan	20-Jan		MSU TOW TO GRAND GULF	
407.0	L	6	Grand Gulf	MS-17	3-Dec	10-Dec			2,350	7,500	20-Jan	23-Jan	407.0	Grand Gulf	One way traffic	
			Estimated linear feet per workday											Mile	Reference Locations	
			Estimated cubic yards grading per workday											955	Cairo, IL	
1500-2000			Estimated squares per workday											889	New Madrid, MO	
1562			Squares Per Calendar Day											847	Caruthersville, MO	
2082			Squares Per Workday											735	Memphis, TN	
							DISTRICT	CY's	LIN. FT	CURRENT	ORIGINAL			663	Helena, AR	
			Cubic Yards Per Calendar Day				MEMPHIS (FIRST PASS)	654,000	21,200	85,792	85,700			537	Greenville, MS	
			Cubic Yards Per Workday				MEMPHIS (SECOND PASS)							437	Vicksburg, MS	
							VICKSBURG (FIRST PASS)	-	15,600	64,502	65,500			364	Natchez, MS	
							VICKSBURG (SECOND PASS)	-	1,200	7,092	27,400			304	Old River Locks	
							VICKSBURG (THIRD PASS)	420,000	10,400	36,100	13,000			230	Baton Rouge, LA	
							NEW ORLEANS	447,100	16,668	93,850	86,100			95	New Orleans, LA	
			Light Green shade represents completed work			TOTAL	MVD	1,521,100	65,068	287,336	277,700			10	Venice, LA	