



CUTTERHEAD DREDGE WORK - WEST HALF

MILE	DREDGE	STATUS
5 AHP – 1 BHP	Capt Frank	Complete
1 BHP – 6 BHP	EW Ellefsen	Complete
6 BHP – 9 BHP	EW Ellefsen	Complete
9 BHP – 15 BHP	Robert White	Complete
15 BHP – 18 BHP	Robert White	Complete

CUTTERHEAD DREDGE WORK - EAST HALF

MILE	DREDGE	STATUS
2 BHP – 6 BHP	Capt Frank	Working (5.8 BHP 26Feb21)
6 BHP – 9 BHP	EW Ellefsen	Working (7.9BHP 26Feb21)
9 BHP – 13 BHP	Robert White	Working (11.4BHP 26Feb21)
13 BHP – 18 BHP	Capt Frank	Complete

HOPPER DREDGE WORK

MILE	DREDGE	STATUS
13 AHP – 12 AHP	Glenn Edwards	
12 AHP - 10.7 AHP	-----	No dredging req'd
10.7 AHP – 9 AHP	Glenn Edwards	
9 AHP – 6.5 AHP	-----	No dredging req'd
6.5 AHP – 5 AHP 5 AHP - 2 BHP East	Glenn Edwards	(5 AHP-0 complete) Working (0–2 BHP)
18 BHP – 22 BHP	Glenn Edwards	