Hai

U.S. ARMY CORPS OF ENGINEERS, MEMPHIS, VICKSBURG AND NEW ORLEANS
CAS STARTING DATE 23 June 2020 (FRADER STARTING DATE 25 June 2020) (SINKING STARTING DATE 27 JULY 2020
CAS, GRADING BY KEVISW WILLIAMS (SINKING BY PE DATOCK & BARRY SULLIVAN
REVETMENT OPERATIONS - FY 20-21

REVISION DATE Tuesday, January 12, 2021

US Army Corps of Engineers

GRADING SINKING

		DISTANCE	SINKINI SINKIN						SINKING				MLU				
LMR				TYPE						FEET	GROSS				Francisville, Delta Point, Richardson	Barge	
MILE 437	BANK		LOCATIONS MSU conducts medical screening for crew, makes	WORK	START	FINISH	START	FINISH	CY's		SQUARES	START 20-Jul	FINISH 21-Jul	ANTCIPATED TRAFFIC RESTRICTIONS	Landing)	Count	
437			tow and deploys from VEY		TOW												
865.0	R	-428	Little Cypress ACM Maintenance/Reinforcement	PB-M/R	5-Jul	12-Jul				4,200	12,945	21-Jul 27-Jul	26-Jul 5-Aug	One Way Traffic- Possible restriction to large southbound traffic during working hours. MSU to fold in at night.	SF,RL	23.0	
818.0	L	47	OBION TAMM	SUPP	13-Jul	21-Jul				6,100	9,924	6-Aug	13-Aug	One Way Traffic- Probable restriction to large southbound and large northbound traffic during working hours. MSU to fold in at night.	RL	17.0	
					TOW							14-Aug	14-Aug				
NO WORK FOR MSU - OFF DAYS													16-Aug				
NO PRODUCTION FOR MSU - TRAVEL DAY													17-Aug				
620.0	R	198	Island 68-Knowlton ACM Maintenance	PB-M	23-Jun	1-Jul	28-Jun	5-Aug	210,000	4,400	16,949	18-Aug	29-Aug	One Way Traffic- Probable restriction to large southbound and large northbound traffic during working hours. MSU to fold in at night.	RL	29.0	
648.0	L	-28	Horseshoe ACM Maintenance/Reinforcement	PB-M/R	27-Jul	11-Aug				2,700	9,636	30-Aug	3-Sep	One Way Traffic-Possible restriction to large southbound traffic during working hours. MSU to fold in at night as needed.	RL	17.0	
	-	-		1	TOW							4-Sep	5-Sep				
413.0	R	235	Point Pleasant	SUPP			9-Aug	3-Sep	120,300	1,875	7,955	6-Sep	9-Sep	One Way Traffic- Probable restriction to large southbound and large northbound traffic during working hours. MSU to fold in at night.	DP	14.0	
364.4	L	48.6	Natchez Front	РВ-М	28-Aug	3-Sep				1,384	4,280	10-Sep	10-Sep	One Way Traffic	DP	8.0	
			N	O WORK FO	OR MSU - OFF	DAYS						11-Sep	13-Sep				
			PARTIAL	PRODUCTI	ON FOR MSU	TRAVEL DA	Υ					14-Sep	14-Sep				
364.4	L	-364.4	Natchez Front	PB-M								15-Sep	16-Sep	One Way Traffic	DP		
327.8	R	36.6	Bougere 2020	PB-M	4-Sep	10-Sep				1,850	10,655	17-Sep	21-Sep	One Way Traffic- Probable restriction to large southbound and large northbound traffic during working hours. MSU to fold in at night.	DP	19.0	
328.5	R	-0.7	Bougere C1 - 2019 Season	PB-C	11-Sep	14-Sep				4,875	19,586	22-Sep	2-Oct	One Way Traffic- Probable restriction to large southbound and large northbound traffic during working hours. MSU to fold in at night.	DP	34.0	
					TOW							3-Oct	4-Oct				
93.7	R	234.8	Algiers Point	PB	19-Sep	23-Sep				2,000	13,359	5-Oct	7-Oct	One-way transits with slow bell during working hours. MSU to fold in at night.	SF	23.0	
			NO WORK FOR MSU - EVACUATE TO	BAYOU GO	OULA FOR SAI	FE HARBOR I	DUE TO HUF	RRUCANE DELTA				7-Oct	8-Oct				
			N	O WORK FO	OR MSU - OFF	DAYS						9-Oct	11-Oct				
			PARTIAL PI	RODUCTION	DAY FOR MS	U - TRAVEL I	DAY					12-Oct	12-Oct				
93.7	R	-93.7	Algiers Point	РВ								12-Oct	20-Oct	One-way transits with slow bell during working hours. MSU to fold in at night.	SF		
43.7	R	50	NOV 2018 FLOOD EVENT - Point Michel Revetment	SUPP	24-Sep	29-Sep				1,500	11,229	21-Oct	26-Oct	One-way transits with slow bell during working hours. MSU to fold in at night.	SF	20.0	
			NO WORK FOR MSU - EVACUATE TO	O BAYOU G	OULA FOR SA	FE HARBOR	DUE TO HU	RRUCANE ZETA				27-Oct	29-Oct				
143.2	L	56.8	Angelina	РВ	25-Oct	29-Oct				1,800	9,563	29-Oct	5-Nov	One-way transits with slow bell during working hours. MSU to fold in at night.	SF	17.0	
			b	NO WORK FO	OR MSU - OFF	DAYS						6-Nov	8-Nov				
					тоw							8-Nov	8-Nov				
			PARTIAL PI	RODUCTION	DAY FOR MS	U - TRAVEL E	DAY					9-Nov	9-Nov				
84.8	L	-41.1	NOV 2018 FLOOD EVENT - Poydras Revetment	SUPP	30-Sep	6-Oct				1,900	15,843	9-Nov	17-Nov	One-way transits with slow bell during working hours. MSU to fold in at night.	SF	28.0	
					TOW							18-Nov	22-Nov				
556.6	L	-471.8	Huntington Point	SUPP	13-Aug	21-Aug	19-Sep	10-Nov	116,300	2,875	11,850	22-Nov	27-Nov	One Way Traffic	DP	21.0	
TOW										28-Nov	28-Nov						
396.2	R	160.4	Hardscrabble M1 & M2	SUPP	17-Oct	24-Oct				1,800	7,739	29-Nov	2-Dec	One Way Traffic	DP	14.0	
					DSCRABBLE 1							3-Dec	3-Dec				
NO WORK FOR MSU - OFF DAYS NO PRODUCTION DAY FOR MSU - TRAVEL DAY + TOW FROM VIDALIA TO RALROAD LANDING										4-Dec	6-Dec						
			NO PRODUCTION DAY FOR MSU	- TRAVEL I	DAY + TOW FF	ROM VIDALIA	TO RAILRO	AD LANDING				7-Dec	7-Dec				

10 10 10 10 10 10 10 10																T	
Column C	343.5	L	52.7	Railroad Landing M1	SUPP	29-Oct	31-Oct				1,350	5,252	8-Dec	10-Dec	large southbound and large northbound traffic during working hours. MSU to fold	DP	9.0
1	343.4	L	0.1	Railroad Landing M2		1-Nov	3-Nov				1,250	4,849	11-Dec	13-Dec	large southbound and large northbound traffic during working hours. MSU to fold	DP	9.0
The content of the	356.4	R	-13	Morville M1 (MVK 2nd Pass)	SUPP	25-Oct	27-Oct	9-Oct	11-Dec	187,844	4,225	12,026	14-Dec	19-Dec	large southbound traffic during working	DP	21.0
10 2 2 2 2 2 2 2 2 2						TOW							19-Dec	20-Dec			
18	108.6	R	247.8	2018 Spring Flood - Avondale Bend U-016 - U-007 (2018-C-009)	SUPP	30-Oct	2-Nov				1,400	10,404	21-Dec	23-Dec	during working hours. MSU to	SF	18.0
18	NO WORK FOR MSU - OFF DAYS											24-Dec	27-Dec				
1	PARTIAL PRODUCTION DAY FOR MSU - TRAVEL DAY											28-Dec	28-Dec				
1	108.6	Я		2018 Spring Flood - Avondale Bend U-016 - U-007 (2018-C-009)	SUPP								29-Dec	2-Jan	during working hours. MSU to	SF	
1	-			1		тоw							3-Jan	3-Jan			
No.	200.0	L	-91.4	NOV 2018 FLOOD EVENT - St. Gabriel Revetment	SUPP	19-Oct	24-Oct				1,000	6,747	3-Jan	6-Jan	northbound traffic is limited to 25 feet or less during working	SF	12.0
19.00 19.0	208.5	R	-8.5	Plaquemine Bend	PB	5-Oct	8-Oct				2,400	19,315	7-Jan	14-Jan	northbound traffic is limited to 25 feet or less during working	SF	34.0
1				N	O WORK FO	OR MSU - OFF	DAYS						15-Jan	17-Jan			
12 12 13 14 15 15 15 15 15 15 15				PARTIAL PR	RODUCTION	DAY FOR MS	U - TRAVEL	DAY	I				18-Jan	18-Jan		ı	
11	208.5	R	0	Plaquemine Bend	РВ								19-Jan	22-Jan	northbound traffic is limited to 25 feet or less during working	SF	
11 1 1 1 1 1 1 1 1						TOW							23-Jan	23-Jan			
15 15 15 15 15 15 15 15	301.5	R	-93	2018 Spring Flood - Carr Point D-053 - D-076 (2018- C-001)	SUPP	11-Oct	15-Oct	12-Dec	18-Dec	100,000	2,700	17,200	24-Jan	1-Feb	Probable restriction to both down bound and up bound traffic during working hours (Remove Plant in at Night)	SF	30.0
15 15 15 15 15 15 15 15						TOW							2-Feb	2-Feb			
### PARTIAL PRODUCTION DAY FOR MISS - TRAVEL DAY Specific	356.4	R	-54.9	Morville M1 (MVK 3rd Pass)	SUPP			19-Dec	8-Jan	40,000 .		12,194	3-Feb	4-Feb	large couthbound traffic during working	SF	21.0
Section Superior				N	O WORK FO	OR MSU - OFF	DAYS						5-Feb	7-Feb			
Supplementary Supplementar				PARTIAL PR	RODUCTION	DAY FOR MS	U - TRAVEL	DAY					8-Feb	8-Feb			
13-26 21-6 Deadman's Bend M3	356.4	R	-54.9	Morville M1 (MVK 3rd Pass)	SUPP								9-Feb	13-Feb	large southbound traffic during working	SF	
18-4a 0.4 0.4 0.5 0.	334.8		21.6	Deadmaan's Bend M3		11-Jan	17-Jan					5,500	14-Feb	16-Feb	large southbound traffic during working	DP	10.0
18-Jan 1	334.4		0.4	Deadman's Bend M4								4,000	17-Feb	18-Feb	large southbound traffic during working	DP	7.0
437792.5 Vicksburg Harbor	344.5	L	-10.1	Railroad Landing M4		18-Jan	24-Jan					9,200	19-Feb	23-Feb	large southbound traffic during working	DP	16.0
COLUMN TOTAL 914,444 56,501 258,200						TOW			'				24-Feb	25-Feb			
COLUMN TOTAL 914,444 56,501 268,200	437		-92.5	Vicksburg Harbor													
Estimated linear feet per workday Estimated cubic yards grading per workday MEMPHIS 200 PASS Mile Reference Locations Estimated cubic yards grading per workday MEMPHIS 200 PASS MEMPHIS 200 PASS MEMPHIS 200 PASS MEMPHIS 1071AL 210,000 17,400 49,454 70,000 769 Rehardson Landing Casting Field MEMPHIS 1071AL 210,000 17,400 49,454 70,000 769 Rehardson Landing Casting Field MILE MEMPHIS 1071AL 210,000 17,400 49,454 10,000 769 Rehardson Landing Casting Field MILE MEMPHIS 1071AL 210,000 17,400 49,454 10,000 769 Rehardson Landing Casting Field MILE MEMPHIS 1071AL 210,000 17,400 49,454 10,000 769 Rehardson Landing Casting Field MILE MEMPHIS 1071AL 11,000 41,716 43,000 769 Rehardson Landing Casting Field MILE MEMPHIS 1071AL 11,000 41,716 43,000 760 760 760 760 760 760 760 760 760	445.2	L		Marshall Brown	MS-17	23-Aug	27-Aug	4-Sep	18-Sep	140,000	2,917						
Estimated linear feet per workday Estimated cubic yarsing grading per workday Estimated cubic yarsing grading per workday Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday Estimated cubic yarsing grading per workday MEMPHIST (PAR Pass) Estimated cubic yarsing grading per workday Estimated cubic yarsing per destination yarsing ya									COLUMN TOTAL	914,444	56,501	268,200					417
Estimated size layer per Workship Estimated sparres per Workship Estimated squarres per workday Estimated squarres per work																	
MEMPHIS TOTAL 210,000 17,400 49,454 70,000 769 Richardson Landing Casting Field	Estimated cubic yards grading per workday 1500-2000 Estimated squares per workday							MEMPHIS (First Pass)						889	New Madrid, MO Caruthersville, MO		
VICKSBIRG 3RD PASS 300,144 11,500 41,716 43,000 663 Helman, AR VICKSBIRG 3RD PASS 40,000 - 30,894	1225 1742	Square	s Per Calenda	r Day				MEMPHIS TOTAL VICKSBURG (FIRST PASS)		120,300	9,984	42,476	41,000	769 735	Richardson Landing Casting Field Memphis, TN		
NEW ORLEANS (First Pass) 7.200	· <u> </u>							VICKSBIRG	3RD PASS	304,144 40,000	-	41,716 30,894	43,300				
NEW ORLEANS TOTAL 100,000 14,700 103,660 97,500 364 Nathrez, NS								NEW ORLEANS (First Pass) NEW ORLEANS (2ND PASS) NEW ORLEANS TOTAL		100,000	7,200 7,500	49,994 53,666	57,200 40,300	438 437	Delta Point Casting Field Vicksburg, MS		
265 St Financialle Casting Field 230 Baton Roque, LA 85 New Orleans, LA			ight Green sh	ade represents completed work			TOTAL			100,000	14,700	103,660	97,500	364 304	Natchez, MS Old River Locks		
													. ,==3				
IV VERSE, LA																	
														10	Landon, and		