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Sean M. Dulfty, Sr.
Executive Director
5600 Janice Avenue
Kenner, LA 70065

Cellular (504) 338-3165
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December 16, 2022
RE: USACE 2022 REVETMENT SCHEDULE AND TRANSIT RESTRICTIONS 121622
Members,

The present schedule for the U.S. Army Corps of Engineers (USACE) Mississippi River bank stabilization program schedule
(revetment operations), with applicable navigation restrictions, is detailed below. The latest schedule of work as provided by
the MVN on December 15, 2022, is attached. The USACE has three remaining revetment locations between Baton Rouge
and New Orleans that are now scheduled to be completed in early February. The USACE expects to end operations at
approximately 1400 hours today and begin a “no work weekend” with mat sinking operations at the Reserve
location at Mile 138.7 Above Head of Passes (AHP) to resume on Monday, December 19, 2022, at 0600 hours.

The USACE continues to discuss the revetment operations with representatives from the U.S. Coast Guard (USCG),
applicable Pilot Associations and navigation representatives, to detail the scope of bank stabilization efforts and develop
potential transit restrictions. During times of actual revetment work, the Mat Sinking Unit (MSU) extends from approximately
300 to 900 feet channelward from the bank. When the MSU is not folded in, it extends about 480 feet from the bank
channelward. When it is folded in, the MSU extends 250 feet from the bank. The scheduled working times for the MSU are
from 0600 hours to 1900 hours. In different locations the operations may be completed slightly before or after 1900 hours.
The Corps agreed to Industry’s request to fold in the Mat Sinking Unit (MSU) at night on revetment locations that warranted
concern. The Pilots and Coast Guard’s Lower Mississippi River Vessel Traffic Service will utilize the Contact Pilot
on the MSU to coordinate vessel movements in the vicinity of these operations.

2022/2023 USACE Revetment Schedule and Restrictions
Locations Below Baton Rouge

. Mile AHP . . .
Locations (Right or Left) 2022/2023 Scheduled Dates Transit Restrictions

January 19 to January 27 No deep-draft transits during working

White Castle #2 | 193.4 RDB hours. MSU will fold in at night.

No deep-draft transits during working

White Castle #3 192.7 RDB January 30 to February 7 hours. MSU will fold in at night.

December 12 to December 16 | One-way transits with slow bell until work

Reserve 138.7 LDB December 19 to December 23 | has been completed.
January 2 (2023)
One-way transits with slow bell during
Greenville Bend 99.8 RDB January 3 to January 13 working hours for vessels with drafts of 40
January 16 to January 17 feet or greater. MSU will fold in at night.
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The revetment operations at the White Castle locations will be the trickiest with no ship transits allowed through
the area during working hours (0600 hours to 1900 hours). The New Orleans Baton Rouge Steamship Pilots Association
(NOBRA) enforce a daylight only transit restriction for vessels with a draft of 41 feet or greater when transiting above
Mile 220 AHP. NOBRA will develop a solution for the deeper vessels to transit through at night if delayed due to the no
transit restriction during revetment operations at the remaining two White Castle locations.

The USACE has already completed revetment operations at the three locations listed below that were not listed in the previous
table:

1) White Castle #1 Mile 193.6 AHP (RDB)
2) Kenner Bend Mile 111.3 AHP (LDB)
3) Linwood Mile 99.8 AHP (RDB)

The BRC will notify our members of any changes; however, please keep in mind that changes may occur with short notice to
industry. The scheduled dates may change again, but those listed above are based on the updated schedule from the USACE.
Updates will be provided in an attempt to provide accurate information as time permits. The Corps, Coast Guard, Pilots and
BRC will work closely with industry to ensure that changes are noted and broadcast when warranted. The Marine Safety
Information Bulletins as previously issued by the USCG is attached, please note the work dates have not been updated but
the listed transit restrictions are included.

Sincerely,

S /7 e S.
Sean M. Dulfty, Sr.
Executive Director
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